COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2018

ESTI MATE SUMVARY 13: 09: 55
CONTI D C20191 ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 20191- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 222.0 DAYS TI ME ALLOW 234 WORK DAYS
PR US36 D-15-X & D-15-1 PERCENT TIME:  94.87 ORI G TIME ALLOW 200 WORK DAYS
PROJECT NO. ER0361- 115
PR US36 D-15-X & D-15-1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 11/ 01/ 2018 DATE TI ME STARTED 08/01/2017
4901 S. Wndernere St DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 06/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/2017 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 08/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,994, 064.80 PARTI Cl PATI NG $  7,484,234.81 $ 826, 034. 50
AWARD PRQJECT AMI: $ 7,680, 036.00 NON- PARTI CI PATI NG 85, 520. 00 11, 450. 00
PERCENT COMPLETE: 94. 69% TOTAL EARNI NGS 7,569, 754. 81 837, 484.50
FUNDS AVAI LABLE: $ 424,309.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,569, 754. 81 837, 484. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 200. 54 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,454, 554. 27 837, 484. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,454, 554. 27 837, 484. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 837, 484. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

201- 00005

202- 00010

202- 00019

202- 00026

202- 00027

202- 00035

202- 00037

202- 00090

202- 00200

202- 00202

C20191

ROADWAY

20191-BI D
ER0361- 115

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

of

of

of

of

of

of

of

Debri s

Tree

Inl et

Sl ope and Ditch Paving

Ri prap

Pi pe

End Section

of Delineator

of

of

Si dewal k

GQutter

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
25, 000. 00000
246. 000
EACH
150. 00000
3. 000
EACH
625. 00000
18. 000
5
20. 00000
2, 335. 000
5%
16. 00000
299. 000
LF
33. 00000
2.000
EACH
350. 00000
18. 000
EACH
14. 00000
33.000
sy
90. 00000
44,000
LF

17. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

246. 000
0. 000
246. 000

3. 000
0. 000
3. 000

18. 000
0. 000
18. 000

2,335.000
0. 000
2, 335. 000

299. 000
0. 000
299. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

33. 000
0. 000
33. 000

44.000
0. 000
44.000

Page 2

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 55

AMOUNT

25, 000

25, 000

36, 900

1,875

360.

37, 360

9, 867

350.

252.

2,970

748.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 41. 000 22.000
LF 0. 000 0. 00
13. 00000 22.000 286. 00
0065 202-00206 Renoval of Concrete Curb Ranp 8. 000 8. 000
SY 0. 000 0. 00
65. 00000 8. 000 520. 00
0070 202-00220  Renpval of Asphalt Mat 11, 038. 000 10, 950. 000
Sy 88. 000 237.60
2.70000 11, 038. 000 29, 802. 60
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 35, 670. 000 34, 238. 000
sy 1, 432. 000 3, 580. 00
2.50000 35, 670. 000 89, 175. 00
0080 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 811. 000 811. 000
Sy 0. 000 0. 00
9. 00000 811. 000 7,299.00
0085 202-00250 *Renpval of Pavenent Marking 7,737.000 7,737.000
SF 0. 000 0. 00
3.00000 7,737.000 23, 211.00
0090 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 16. 000 16. 000
EACH 0. 000 0. 00
85. 00000 16. 000 1, 360. 00
0100 202-01035 Renpval of Gate 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0105 202-01130 Renoval of Guardrail Type 3 731. 000 731. 000
LF -223.000 -892. 00
4. 00000 508. 000 2,032.00
0110 202-01170 Renoval of Guardrail Type 7 660. 000 10. 000
LF 650. 000 7,150. 00

11. 00000 660. 000 7,260.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01300 Renoval of End Anchorage 8. 000 4.000
EACH -1.000 -220. 00
220. 00000 3. 000 660. 00
0120 202-04002 Clean Cul vert 6. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2,000. 00
0125 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0130 203-00012 Unclassified Excavation (Conplete In Place) (Special) 10, 155. 000 10, 155. 000
cY 0. 000 0. 00
12. 00000 10, 155. 000 121, 860. 00
0135 203-00060 Enbankment Material (Conplete In Place) 25, 700. 000 25, 700. 000
cY 0. 000 0. 00
7.30000 25, 700. 000 187, 610. 00
0140 203-00100 Mick Excavation 282.000 282. 000
cY 0. 000 0. 00
23. 00000 282.000 6, 486. 00
0145 203-00400 *Rock Excavation 1, 425. 000 1, 425. 000
cY 0. 000 0. 00
50. 00000 1, 425. 000 71, 250. 00
0150 203-00600 Stripping 2,196. 000 2,196. 000
cY 0. 000 0. 00
19. 00000 2, 196. 000 41,724.00
0155 203-01510  Backhoe 50. 000 27.500
HOUR 0. 000 0. 00
185. 00000 27.500 5, 087.50
0160 203-01550  Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0165 203-01597  Pot hol i ng 50. 000 32. 750
HOUR 0. 000 0. 00

250. 00000 32.750 8,187.50



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01598 *Pot hol i ng ( Speci al ) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0175 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0180 206- 00000 Structure Excavation 4, 147. 000 4,147.000
cY 0. 000 0. 00
24.00000 4,147.000 99, 528. 00
0185 206-00010  Structure Excavation (Special) 14, 348. 000 8,252. 000
cY 6, 096. 000 115, 824. 00
19. 00000 14, 348. 000 272,612.00
0190 206- 00050 Structure Backfill (Special) 3, 345. 000 880. 000
cY 0. 000 0. 00
24.00000 880. 000 21,120.00
0191 206- 00065 Str Bkfl (FlowFill) Added Item Structure Backfill 176. 000 176. 000
(Flowfill)
cY 0. 000 0. 00
262. 85000 176. 000 46, 261. 60
0195 206-00510 Filter Material (Cass A) 1, 709. 000 1, 418. 000
cY 291. 000 22,698. 00
78. 00000 1, 709. 000 133, 302. 00
0200 207-00205 Topsoi | 1, 613. 000 1,613. 000
cY -1, 063. 000 -25,512. 00
24.00000 550. 000 13, 200. 00
0201 207-00405 Topsoi |l (Spec) Add Topsoil (Special) 4,339. 000 0. 000
cY 4,339. 000 195, 602. 12
45. 08000 4,339. 000 195, 602. 12
0205 208-00002 Erosion Log Type 1 (12 Inch) 2,024. 000 1, 434. 000
LF 590. 000 2, 065. 00
3.50000 2,024. 000 7,084.00
0210 208-00035  Aggregate Bag 190. 000 190. 000
LF 0. 000 0. 00

10. 00000 190. 000 1, 900. 00



CONTI D

PREV QTY/

CAT NO0200

0215 208-00041

0220

208- 00045

0225

208- 00051

0230

208- 00070

0235

208- 00103

0240

208- 00105

0245

208- 00106

0250

208- 00107

0255

208- 00207

0260

208- 00400

0265 210-00001

ROADWAY

C20191
20191-BI D
ER0361- 115
| TEM
DESCRI PTI ON
Rock Check Dam
Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Contr ol

Reset Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 550. 00000
6. 000
EACH
850. 00000
0. 000
LF
6. 00000
2.000
EACH
1, 900. 00000
50. 000
HOUR
40. 00000
20. 000
HOUR
89. 00000
100. 000
HOUR
135. 00000
0. 000
HOUR
40. 00000
55. 000
DAY
175. 00000
1. 000
LS

150, 000. 00000

3. 000

620. 00000

QrY TH'S PERI OD
QTY TO DATE

15.

12.
. 000
12.

53.
. 000
53.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

250

. 000
15.

250

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 55

AMOUNT

5,100

3, 800

1,357

1,620

9, 275

150, 000

620.

.00

00

.00

00

.00

25

00

.00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20191-BI D ESTI MATE RUN 11/ 01/ 2018
PRQIECT ER0361- 115 ESTI MATE NO. 0013 13: 09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0270 210-00013 Reset Mail box Structure (Type 3) 3. 000 2.000
EACH 1. 000 565. 00
565. 00000 3. 000 1, 695. 00
0275 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0280 210-00510 Rebui | d Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
7, 350. 00000 1. 000 7,350. 00
0285 210-00810 *Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
396. 00000 4.000 1,584. 00
0290 210-04010  *Adjust Manhol e 12. 000 6. 000
EACH 6. 000 2,370. 00
395. 00000 12. 000 4,740. 00
0295 210- 04050 *Adj ust Val ve Box 6. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0300 212-00006 Seedi ng (Native) 7.100 1.700
ACRE 5. 400 7, 560. 00
1, 400. 00000 7.100 9, 940. 00
0305 212-00028  Seeding (Weétl ands) 0. 155 0. 000
ACRE 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0310 212-00032 Soi | Condi tioning 7.700 1.700
ACRE 6. 000 10, 800. 00
1, 800. 00000 7.700 13, 860. 00
0315 213-00003 Mil chi ng (Weed Free) 0. 050 0. 000
ACRE 0. 000 0.00
37, 000. 00000 0. 000 0. 00
0320 213-00004 Ml ching (Weed Free Straw) 0. 600 0. 000
ACRE 0. 600 1, 980. 00
3, 300. 00000 0. 600 1, 980. 00



CONTI D

ROADWAY

CAT NO0200

0325 213-00011

0330

213-00012

0335

213- 00061

0340

214-00000

0345

214-00280

0350

214-00350

0355

214-01010

0360

214-01229

0365

214- 01401

0370

216- 00030

0375 240- 00000

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Ml ching (Hydraulic)

Spray-on Mil ch Bl anket

Ml ch Tackifier

Landscape Mai ntenance

*Deci duous Tree (8 Foot)

*Deci duous Shrub (5 Gallon Contai ner)

*Brush Layer Cutting

Wet | and Sod Mat

*Nursery Stock Deep Rooted Container (DRC # 10)

Soi|l Retention Bl anket

(Speci al )

*Wldlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.100
ACRE
440. 00000
7.100
ACRE
2, 300. 00000
596. 000
LB
2.00000
1. 000
LS
18, 000. 00000
35. 000
EACH
460. 00000
1, 105. 000
EACH
24. 00000
1, 385. 000
EACH
10. 00000
6, 581. 000
SF
5. 00000
4,700. 000
EACH
3. 25000
2, 800. 000
%
2.30000
16. 250
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1.700
5. 400
7.100

0. 000
596. 000
596. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

113. 000
854. 000
967. 000

120. 000
1, 265. 000
1, 385. 000

0. 000
6, 581. 000
6, 581. 000

0. 000
4, 700. 000
4, 700. 000

0. 000
2,800. 000
2, 800. 000

16. 250
0. 000
16. 250

Page 8

ESTI MATE RUN11/01/2018

12,420

1,192.

16, 100

20, 496

12,650

32,905

15, 275

6, 440

.00

00

00

.00

00

00

00

00

00

00

.00

13:09: 55

AMOUNT

16, 330

1,192.

16, 100

23, 208

13, 850

32, 905

15, 275

6, 440

1, 625.

.00

00

00

.00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

240- 00010

240- 00020

304- 06000

304- 09014

403- 00720

403- 09210

403- 33721

403- 34751

411-10255

506- 00030

506- 00222

ROADWAY

C20191
20191-BI D
ER0361- 115
| TEM
DESCRI PTI ON
Renoval of Nests
Netting

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Special)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot M x Asphalt (Grading S) (75) (PG 58-28)

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Enul si fied Asphalt (Sl ow Setting)

G outed R prap

Riprap (18 Inch) (Special) (CP)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
120. 00000
0. 000
%
4. 70000
5, 100. 420
TON
34. 00000
3. 000
TON
60. 00000
159. 000
TON
220. 00000
0. 000
TON
255. 00000
3, 054. 460
TON
96. 00000
6, 313. 220
TON
107. 00000
3, 527. 000
GAL
18. 00000
1, 846. 000
cy
119. 00000
196. 000
cy

108. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

5, 056. 730
43. 690
5, 100. 420

0. 000
0. 000
0. 000

79. 960
40. 330
120. 290

0. 000
0. 000
000

=

2,871.890
182.570
3, 054. 460

6, 313. 220
0. 000
6, 313. 220

3, 497. 000
30. 000
3,527. 000

1, 846. 000
0. 000
1, 846. 000

196. 000
0. 000
196. 000

Page 9

ESTI MATE RUN11/01/2018

1, 485.

8,872

17,526

540.

.00

.00

46

.00

60

.00

72

.00

00

.00

.00

13:09: 55

AMOUNT

360.

173, 414

26, 463

293, 228

675,514

63, 486

219,674

21,168

00

.00

28

.00

80

.00

16

54

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 506-00237 Riprap (36 Inch) (Special) 555. 000 328. 000
cY 0. 000 0. 00
252. 00000 328. 000 82, 656. 00
0440 506-00243 Riprap (42 Inch) (Special) 128. 000 79. 000
cY 0. 000 0. 00
255. 00000 79. 000 20, 145. 00
0445 506-00418 Soil Riprap (18 Inch) 1, 540. 000 334. 000
cY 1, 199. 000 88, 726. 00
74.00000 1, 533. 000 113, 442. 00
0450 506-00424 Soil Riprap (24 Inch) 5,977. 000 4,224.000
cY 1, 753. 000 156, 017. 00
89. 00000 5,977. 000 531, 953. 00
0455 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
cY 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0460 515-00120 *\Wat er proofi ng (Menbrane) 811. 000 811. 000
SY 0. 000 0. 00
18. 50000 811. 000 15, 003. 50
0465 601-03000 Concrete Class D 3. 000 2.000
cY 0. 000 0. 00
760. 00000 2.000 1, 520. 00
0470 602-00000 Rei nforcing Steel 272.000 136. 000
LB 0. 000 0. 00
0. 90000 136. 000 122. 40
0475 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 58. 000
LF 0. 000 0. 00
92. 00000 58. 000 5, 336. 00
0480 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0485 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 67. 000 0. 000
(Conplete In
LF 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

0540

603- 05024

604- 00305

604- 00310

604- 16005

604- 19105

604- 30015

606- 00301

606- 01340

606- 01370

606- 01380

606- 01385

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

24 Inch Reinforced Concrete End Section

Inlet Type C (5 Foot)

Inlet

Type C (10 Foot)

Inlet

Type 16 (5 Foot)

Inlet

Type R L 5 (5 Foot)

Manhol e Sl ab Base (15 Foot)

*Quardrail

*End Anchorage Type 3D

*Transi tion Type 3G

*Transi tion Type 3H

*Transition Type 3J

Type 3 (6-3 Post Spaci ng)

LF

2.000

1, 700. 00000

1. 000

2, 100. 00000

2.000

3,100. 00000

1. 000

2, 500. 00000

1. 000

3, 700. 00000

1. 000

5, 600. 00000

894. 000

29. 00000

3. 000

1, 030. 00000

3. 000

1, 865. 00000

4. 000

1, 220. 00000

2.000

845. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

777.000
0. 000
777.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

Page 11

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 55

AMOUNT

3,400

2,100

6, 200

2,500

3,700

5, 600

22,533

2,060

5,595

4,880

1, 690.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 606-01390 *End Anchorage Type 3K 3. 000 3. 000
EACH 0. 000 0.00
1, 550. 00000 3. 000 4, 650. 00
0550 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0555 607- 00000 *Li ne Post 2.000 0. 000
EACH 0. 000 0.00
41. 00000 0. 000 0. 00
0560 607-01000 *Fence Barbed Wre with Metal Posts 48. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0565 607-11525 Fence (Plastic) 385. 000 250. 000
LF 0. 000 0.00
2.50000 250. 000 625. 00
0570 608-00006 Concrete Sidewal k (6 Inch) 50. 000 46. 000
SY 0. 000 0. 00
85. 00000 46. 000 3,910. 00
0575 608-00010 Concrete Curb Ranp 31. 000 23. 000
5% 0. 000 0.00
145. 00000 23.000 3,335.00
0580 609-21020 Curb and Gutter Type 2 (Section II-B) 213. 000 198. 000
LF 0. 000 0. 00
29. 00000 198. 000 5,742.00
0585 609-24008 CGutter Type 2 (8 Foot) 44.000 44. 000
LF 0. 000 0.00
77.00000 44.000 3,388.00
0590 612-00001 *Del i neator (Type I) 17. 000 0. 000
EACH 13. 000 325. 00
25. 00000 13. 000 325. 00
0595 612-00002 *Del i neator (Type I1) 23.000 0. 000
EACH 14.000 364. 00

26. 00000 14. 000 364. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 612-00003  *Delineator (Type IIl) 7.000 0. 000
EACH 7.000 189. 00
27.00000 7.000 189. 00
0605 614-00011 *Sign Panel (Class I) 74.000 74.000
SF 0. 000 0. 00
19. 00000 74.000 1,406. 00
0610 614-00012 *Sign Panel (Class Il) 78.000 39. 000
SF 0. 000 0. 00
24.00000 39. 000 936. 00
0615 614-01512 *Steel Sign Support (2-Inch Round)(Post) 61. 000 51. 000
LF 0. 000 0. 00
13. 00000 51. 000 663. 00
0620 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 5. 000
EACH 0. 000 0. 00
205. 00000 5. 000 1, 025. 00
0625 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 118. 000 94. 000
LF 0. 000 0. 00
15. 00000 94. 000 1,410.00
0630 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 8. 000
EACH 0. 000 0. 00
340. 00000 8. 000 2,720.00
0635 621-00450 *Det our Pavenent 336. 000 336. 000
SY 0. 000 0. 00
75. 00000 336. 000 25, 200. 00
0640 624-27019 18 Inch Drainage Pipe (Class 7) (Conplete In Place) 165. 000 165. 000
LF 0. 000 0. 00
75. 00000 165. 000 12,375.00
0645 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 105. 000 105. 000
LF 0. 000 0. 00
99. 00000 105. 000 10, 395. 00
0650 625-00000  *Construction Surveying 1. 000 0. 890
LS 0.110 18, 700. 00

170, 000. 00000 1. 000 170, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0651 625-00001

0655

626- 00000

0660

626-01103

0665

627- 00008

0670

627-00013

0675

627- 30405

0680

627-30410

0685

629- 01031

0690

630- 00000

0695

630- 00007

0700 630-00012

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Const Surveying (Hour) Added Hourly Survey

*Mobi | i zati on

Public Information Services (Tier

)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

26. 250
HOUR
150. 00000

1. 000
LS
656, 000. 00000

1. 000
LS
13, 000. 00000
258. 000
GAL
170. 00000
585. 000
GAL
73. 00000
578. 000
SF
22. 00000
668. 000
SF
14.00000
1. 000
EACH
895. 00000
6, 303. 250
HOUR
32. 00000
157. 000
DAY
135. 00000
220. 000
DAY

1, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

. 750
. 500
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 000
. 250

. 000
. 000
. 000

. 000
. 000
. 000

Page 14

ESTI MATE RUN11/01/2018

3,075

43, 860

12,716

9, 352

00

.00

.00

00

.00

00

00

.00

.00

.00

.00

13:09: 55

AMOUNT

3,937

656, 000

13, 000

43, 860

42,705

12,716

9, 352

895.

201, 704

21,195

201, 000

50

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0705 630-80335

0710

630- 80341

0715

630- 80342

0720

630- 80343

0725

630- 80355

0730

630- 80357

0735

630- 80360

0740

630-80370

0745

630- 80380

0750

630- 85010

0751 900- 00006

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I npact Attenuat or

(Tenpor ary)

Added Item (Dol lar)/

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
115. 00000
101. 000
EACH
91. 00000
74.000
EACH
92. 00000
31. 000
EACH
93. 00000
8. 000
EACH
9, 200. 00000
4. 000
EACH
1, 200. 00000
200. 000
EACH
35. 00000
2, 040. 000
LF
38. 00000
325. 000
EACH
9. 00000
4. 000
EACH
4,500. 00000
0. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 900
0. 000
9. 900

90. 900
0. 000
90. 900

66. 600
0. 000
66. 600

27.900
0. 000
27.900

4.500
0. 000
4.500

1. 800
0. 000
1.800

. 500
0. 000
. 500

1, 836
0. 000
000

000

1,836

. 500
0. 000
. 500

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 55

AMOUNT

1,138

8, 271.

6, 127

2,594

41, 400

2,160

5, 827

69, 768

2,632

8,100

50

90

20

70

00

00

50

00

50

00

.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 700-70010 F/ A Mnor Contract Revisions 65, 627. 450 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0760 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0770 700-70018 *F/ A Roadway Snoot hness Incentive 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0780 700-70023 F/ A On-The-Job Trai nee 2, 560. 000 2,560. 000
F A 0. 000 0.00
1. 00000 2,560. 000 2,560. 00
0785 700-70100 F/ A Rel ocate 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0790 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0795 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6, 251, 965.05 $ 826,034.50$ 5, 818, 696. 05
CAT NO0201 ROADWAY 0201

0076 202-00240 Rem Asphalt Mat (Pl aning) CMO # 015 0. 000 0. 000
5% 0. 000 0. 00
15. 50000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 0201

0401 403-00720 HVA (Patching) (Asph) CMO # 015 0. 000 0. 000
TON 0. 000 0.00
240. 00000 0. 000 0. 00
0416 403-34751 HVA (G SX) (75) (PG 64-28) CMO # 015 0. 000 0. 000
TON 0. 000 0. 00
185. 40000 0. 000 0.00
0421 411-10255 Emul Asph (SS) CMO # 015 0. 000 0. 000
GAL 0. 000 0.00
18. 00000 0. 000 0. 00
0656 626- 00000 Mbbi | i zation CMO # 015 Kol be Stri ping 0. 000 0. 000
LS 1. 000 3, 650. 00
3, 650. 00000 1.000 3, 650. 00
0657 626- 00000 Mobi i zation CMO # 015 Rocky Mn. Signing 0. 000 0. 000
LS 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0658 626- 00000 Mobilization CMO # 015 Martin Marietta Materials 0. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0666 627-00008 Mbd Epoxy Pvnt Mg CMO # 015 0. 000 0. 000
GAL 0. 000 0.00
178. 00000 0. 000 0. 00
0671 627-00013  Pvnt Mg Paint (Hi gh Build) CMO # 015 0. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0.00
0691 630- 00000 Fl aggi ng CMO # 015 0. 000 0. 000
HOUR 0. 000 0. 00
35. 50000 0. 000 0. 00
0696 630- 00007 Traf Ctrl Inspection CMO # 015 0. 000 0. 000
DAY 0. 000 0.00
120. 00000 0. 000 0.00
0701 630-00012 Traf Ctrl Mynt CMO # 015 0. 000 0. 000
DAY 0. 000 0.00

1, 440. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 0201

0711 630-80341 Const Traf Sign (A) CMO # 015 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0716 630-80342 Const Traf Sign (B) CMO # 015 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0721 630-80343 Const Traf Sign (C) CMO # 015 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0731 630-80357 Fl ash Arrow Panel (B Ty) CMO # 015 0. 000 0. 000
EACH 0. 000 0. 00
358. 50000 0. 000 0. 00
0736 630-80360 Drum Channel Dev CMO # 015 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0746 630-80380 Traffic Cone CMO # 015 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 0.00% 11,450.00 % 11, 450. 00

CAT NO0301 STRUCTURE D- 15- BT

0805 202-00020 Renoval of Concrete Box Cul vert 1. 000 1.000
EACH 0. 000 0.00
15, 738. 00000 1. 000 15, 738. 00
0810 206- 00000 Structure Excavation 544. 000 544.000
cY 0. 000 0. 00
24.00000 544. 000 13, 056. 00
0815 206-00100  Structure Backfill (Class 1) 1, 504. 000 1, 504. 000
(&% 0. 000 0.00
53. 00000 1, 504. 000 79,712.00
0820 206-00200 Structure Backfill (Cass 2) 108. 000 108. 000
cY 0. 000 0. 00

18. 00000 108. 000 1, 944. 00



CONTI D: C20191

PCN: 20191-BID

PRQIECT ER0361- 115

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURE D-15-BT

0825 206-00360 Mechani cal Rei nforcenent of Soil

0830 206-01781 Shoring (Area 1)

0835 206-01782 Shoring (Area 2)

0840 502-00100 *Drilling Hole to Facilitate Pile Driving
0845 502-00460 Pile Tip

0850 502-11489 *Steel Piling (HP 14x89)

0855 515-00120 Wat er proof i ng (Menbr ane)

0860 518-01004 Bri dge Expansion Device (0-4 Inch)

0865 601-03040 Concrete Class D (Bridge)

0866 700- 70034 F/ A Added Ther nocoupl es

0870 602-00000 *Rei nforcing Steel

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 286. 000
cy
20. 00000
0. 000
LS
15, 200. 00000
0. 000
LS
13, 500. 00000
490. 000
LF
285. 00000
22.000
EACH
164. 00000
562. 000
LF
102. 00000
1, 375. 000
sy
18. 50000
128. 000
LF
310. 00000
618. 000
cy
650. 00000
454. 880
FA
1. 00000
13, 808. 000
LB

0. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 286. 000
0. 000

1, 286. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

490. 000
0. 000

490. 000

22.000
0. 000
22.000

. 000
0. 000
. 000

1, 375. 000
0. 000

1, 375. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

454. 880
0. 000

454. 880

13, 808. 000
0. 000

13, 808. 000
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ESTI MATE RUN11/01/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 55

AMOUNT

25,720

139, 650

3,608

57, 324

25, 437

39, 680

401, 700

454,

12, 427

00

.00

.00

00

00

00

50

00

00

88

20



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE D- 15- BT

0875 602-00020 *Reinforcing Steel (Epoxy Coated) 97, 729. 000 97, 729. 000
LB 0. 000 0. 00
1. 20000 97, 729. 000 117, 274. 80
0880 603-50015 15 Inch Plastic Pipe 123. 000 123. 000
LF 0. 000 0. 00
134. 00000 123. 000 16, 482. 00
0885 606-11032 *Bridge Rail Type 10M ( Speci al) 400. 000 400. 000
LF 0. 000 0. 00
215. 00000 400. 000 86, 000. 00
0885 MATERI AL ALLOMNCE Bri dge Rail Type 10M ( Speci al) 0. 000
LF 0. 000 0. 00
109. 65000 0. 000 0. 00
0890 618-00184 *Prestressed Concrete | (BT84) 1, 227. 000 1,227. 000
LF 0. 000 0. 00
270. 00000 1, 227. 000 331, 290. 00
0890 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0891 700-70034 F/ A Added Pilot Car Escort |nvoice 1, 715. 000 1, 715. 000
FA 0. 000 0. 00
1. 00000 1, 715. 000 1, 715. 00
CAT 0301 CURRENT AMT $ 1,369, 213.38$% 0.00% 1,369, 213. 38

CAT NO0302 WALL

0895 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0896 900-00006 Added Item (Dollar)/ Added Concrete Renmoval of Od 19, 059. 890 19, 059. 890
Abut nent
DOL 0. 000 0. 00
1. 00000 19, 059. 890 19, 059. 89
0900 206- 00000 Structure Excavation 372.000 372.000
cY 0. 000 0.00

24. 00000 372.000 8, 928. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20191-BI D
PRQIECT ER0361- 115 ESTI MATE NO 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0302 WALL
0905 206-00100 Structure Backfill (O ass 1) 47.000
CcY
53. 00000
0906 700-70034 *FIA 128, 265. 610
FA
1. 00000
0910 206-01783 *Shoring (Area 3) 1. 000
LS
6, 318. 00000
0911 641-10000 Shotcrete Added Shoring Area 3 Shotcrete 6, 427. 890
Sy
1. 00000
0915 503-00030 *Drilled Caisson (30 Inch) 114. 000
LF
478. 00000
0916 900- 00014 Added Item (Lunp Sum)/ Added Steel Casing Pipe 1. 000
LS
2, 634. 00000
0917 900-00014  Added Item (Lunp Sun)/ Added Soil Nails 1. 000
LS
5, 825. 00000
0918 601-40300 *Structural Concrete Coating Added Item Structural 81. 000
Concrete Coating
Sy
31. 68000
0920 601-03050 Concrete Class D (Wall) 51. 000
cY
765. 00000
0925 602-00000 Reinforcing Steel 9, 771. 000
LB

0. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

128, 265. 610
0. 000
128, 265. 610

1. 000
0. 000
1. 000

6,427.890
0. 000
6, 427. 890

114. 000
0. 000
114. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

81. 000
0. 000
81. 000

51. 000
0. 000
51. 000

9, 771. 000
0. 000
9, 771. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 55

AMOUNT

128, 265

6, 318

6, 427

54, 492

2,634

5, 825

2,566

39, 015

8,793

.00

61

00

89

00

00

00

08

00

90



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20191-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: ER0361- 115 ESTI MATE NO 0013 13: 09: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL

0930 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
CAT 0302 CURRENT AMI $  298,816.37$ 0.00% 296, 325.37

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0935 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0936 900- 00006 Added Item (Dol lar)/ 14, 670. 000 14,670. 000
DOL 0. 000 0.00
1. 00000 14, 670. 000 14, 670. 00
0940 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0945 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
CAT 0400 CURRENT AMT $ 74,070.00 $ 0.00% 74,070. 00

PRQJECT TOTAL CURRENT AMI $ 7,994, 064.80$% 837,484.50% 7, 569, 754. 80



